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SALINAS RIVER STREAM MAINTENANCE PROGRAM (SRSMP) PERMITTING 

SRSMP PARTICIPANT PROCESS 

Submit notification of eligibility and interest 

Technical design team develops work area with 2D 
Model 

Permit design committee 

Finalize Scientific / Consensus based project 

Successful Pre-
application 

Consultation 
with Regulatory 

Submit 401 Application to Regional Board, including: 
• Jurisdictional delineation of waters of the US and State of CA 
• Project Description 
• Location map 
• Impacted Water Bodies 
• Water Quality Sampling 
• Copy of  other Applications (ASCOE,CDFW Streambed 

Alteration ,etc.) 
• Appropriate fee 
• Describe CEQA mitigation/Compensatory mitigation 
• Certified CEQA document 

 

Submit 1600 Application to CDFW (Streambed 
Alteration Agreement Notification), including: 

• Project Location 
• Project  Description 
• Project Impacts 
• Measures to protect fish, wildlife and plant resources 
• Local, State, and Federal permits 
• CEQA, NEPA, CESA, and ESA documents 
• Notification fees 
• CEQA filing fees 
 

21-day comment  
period 

Is Application 
Complete? 

(RWQCB has 30 
days to ask for 

401 Water Quality 
Certification Issued 

Is Application 
Complete? 

(CDFW has 30 
days to ask for 

Issue Draft 
agreement (60 days) 

Does applicant 
concur with draft 

document? 

Sign agreement and 
submit within 30 

days 

Informal resolution 
or arbitration 

404 PROCESS 1600 PROCESS 401 PROCESS 
YES 

YES 

Submit  404 Application to USACE, including: 
• Jurisdictional delineation of waters of the US 

including wetlands 
• Project description 
• Alternatives analysis pursuant  to Section 

404(b)(1) 
• Location map and drawings 
• National Historic Preservation Act compliance 
• Mitigation plan 

Public Notice prepared 
and published 

Is Application 
Complete? 

(USACE has 15 
days to ask for 

more info) 

30-day comment  period 

Biological Opinion 

Jeopardy Opinion 

Endangered 
Species Act 
Section 7 

Consultation 
NMFS/USFW 

Successful Formal 
Consultation? 
• 135 days  to  

complete after 
information is 

deemed 

404 Permit issued by 
USACE 

Decision Making Process 
 

• NEPA compliance 
• 404(b)(1) Guidelines Compliance 
• Receipt of State 401 Certification 
• Prepare decision Document 

• Environmental Assessment (EA) prepared by USACE  
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NO 

YES 

NO 

YES 

NO 

Successful 
Informal 

Consultation? 
• 135 days  to  

complete after 
information is 

Concurrence that 
action is not likely to 

adversely affect 
listed species 

Non-concurrence 

YES 

Go To SRSMP 
Implementation Process 

Make Decision on 
Project 

(60 days to 1 year) 
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SALINAS RIVER STREAM MAINTENANCE PROGRAM (SRSMP) IMPLEMENTATION PROCESS

PRE DURING POST

Develop Annual Work Plan

• Notification of interest to work
• MCWRA screens notifications based 

on flood flows (eligibility maps/1D 
Flood Model)

Implementation Work Plan in 
accordance with:

• BMP's
• Mitigation and monitoring

requirements
• Permit compliance
• SMP guidelines

Pre‐Construction Activities

• Participant training program
• Staking
• Surveying:  biological, cultural, etc.
• Agreement with MCWRA

Reporting

• Data collection
• Data analysis

Agency submits report to regulatory 
agencies on March 15th

Agency submits after‐action reportto 
Board of Directors at their February 

meeting

Work halted
or

Incomplete

Is work 
completed by 

December 
1st?

Is work within 
program limits 
and approved 

activities?

New hydraulic
conditions,
New RMU,

Ineffective past 
work?

Authorization issued

Technical & design committees 
develop new RMU's & activities

Pre‐constructions 
activities 

completed?

Permit design committee reviews

            Creation Date: April 29,2014




