## BROADBAND UPDATE January 9, 2024



## TABLE OF CONTENTS

ARPA FUNDED COUNTY BROADBAND EXPANSION PROJECTS COUNTY BROADBAND ACTIVITIES **GOLDEN STATE CONNECT AUTHORITY** CITY OF SALINAS BROADBAND PLANNING **INFRASTRUCTURE INVESTMENT & JOBS ACT (IIJA)** TIMELINES STATE FUNDING BREAKDOWN LAST MILE FUNDING PROGRAMS

### ARPA FUNDED COUNTY BROADBAND EXPANSION PROJECTS

<u>Fiber</u> Charter/ Spectrum Projects	County Contribution	Serviceable Locations	Timeline
Prunedale South	\$373,579	122	Jan 2024
Prunedale North	\$81,281	38	Jan 2024
Strawberry Canyon	\$208,788	232	Jan 2024
San Ardo	\$567,984	174	Mar 2024
San Lucas	\$378,367	98	Mar 2024
Total	\$1,609,999		

<u>Fixed Wireless</u> Cruzio Internet Projects	County Contribution	Serviceable Locations	Timeline		
Hall District – North County	\$35,000	480	Completed		
Monterey County Office of Ed.	\$35,000	279	Feb 2024		
Total	\$70,000				
Provider currently evaluating Marina region. County share of cost for each Point of Presence \$35,000					

## **COUNTY BROADBAND ACTIVITIES**

#### LATA Grant Project (Golden State Connect Authority/RCRC)

- Conceptual Network Design & Cost Estimate –
   Completed
- Refined High-Level Network Design & Foundational Planning – Completed
- Low-Level Design & Engineering – Began 10/2/23
- Goal: approved construction ready drawings, list of permits, easements, &rights-of-ways for contracts.

Broadband Strategic Planning (Golden State Finance Authority/RCRC)

• Completed by TeleworX 10/31/23

#### Affordable Connectivity Program (ACP) Future Events

- Agreement with California Emerging Technology Fund to hold Get Connected events
- Future event locations:
  Prunedale Library
  San Ardo
  San Lucas

- Partners: Promote Events & Share Resources
- Health
- VIDA
- Monterey County Free Libraries
- Dept. of Social Services
- Loaves, Fishes & Computers
- Centro Binacional para el Desarrollo Indigena Oaxaqueño (CBDIO)
- NMC
- Hartnell
- Radio Bilingue


## GOLDEN STATE CONNECT AUTHORITY FEDERAL FUNDING ACCOUNT APPLICATIONS

Project	Amount Requested	# of Unserved Locations
<u>Greenfield</u>	3,322,661	103
King City	3,049,175	134
<u>Soledad</u>	3,794,430	174
<u>Gonzales</u>	2,869,218	69
Unincorporated Region	4,034,465	269
	17,069,949	

GOLDEN STATE CONNECT AUTHORITY OBJECTIVE

- Proposes to own & operate fiber infrastructure.
- Fiber infrastructure is provider agnostic.
- GSCA's operational partner is UTOPIA Fiber.
- FFA application guidelines prioritize fiber projects.
- Projects will be construction ready (formal plans & list of permits/easements provided).
- Project planning & technical documentation funded by Local Area Technical Assistance (LATA) grant awarded to county and five south county cities in 2022.

BROADBAND PROJECTS & GSCA FFA APPLICATION AREAS



CITY OF SALINAS BROADBAND PLANNING

- Underline is the provider contracted to expand broadband services in Salinas.
- City received LATA grant for broadband expansion planning.
- City is currently working with Kimley Horn & Associates & Underline to develop broadband strategic plan.
- County staff will continue to maintain communications with the city designees.

## INFRASTRUCTURE INVESTMENT & JOBS ACT (IIJA)



<u>IIJA</u> →	NTIA	State 📥	CPUC	County
---------------	------	---------	------	--------


- CA is currently in the planning phase through outreach and workshops. BEAD funding is intended to expand high-speed internet access by funding planning, infrastructure deployment, and adoption programs. Funds will be allocated to states once plan is submitted to NTIA.
- <u>FCC Map</u> will be utilized.
- Initial allocation based upon unserved locations (fabric challenge).
- State Deadline for Initial Proposal to NTIA: December 2023



#### IIJA $\longrightarrow$ NTIA $\longrightarrow$ State $\longrightarrow$ <u>CDT</u> $\longrightarrow$ County

- Digital Equity Barriers for 8 Covered Populations: Individuals that are living in covered households income at or below 150% Federal Poverty Level, 60+, incarcerated Individuals, Veterans, with disabilities, language barriers, members of a racial or ethnic minority group, and primarily reside in rural areas.
- 6 Outcomes Areas: Education, Healthcare, Digital Literacy and Inclusion, Economic Development and Workforce Development, Civic Participation, and Tribal Governments
- Final Publication of SDEP: Quarter 1 of 2024

# TIMELINE: BROADBAND EQUITY, ACCESS & DEPLOYMENT




## TIMELINE: STATE DIGITAL EQUITY PLAN






## STATE FUNDING BREAKDOWN



## LAST MILE FUNDING PROGRAMS



## ABBREVIATIONS

ACP - <u>Affordable Connectivity Program</u>

FFA - Federal Funding Account

GSCA – Golden State Connect Authority

GSFA – Golden State Finance Authority

IIJA - Infrastructure Investment & Jobs Act (Bipartisan Infrastructure Bill - "Invest in America Act)

LATA – Local Area Technical Assistance

## QUESTIONS